


2 

FAO STANDARD PROJECT MODEL 

 

Project Title: 
Resilience and Nutrition in the Great Lakes Region 

(RENUGL) 

Project Code: GCP/DRC/088/GAF 

Beneficiary country(ies): Democratic Republic of Congo (DRC) 

Government / other counterpart(s): The Minister of Agriculture 

Expected EOD (Start Date): February, 2023 

Planned NTE (Completion Date): January 2028 

Contribution to the FAO Strategic 
Framework: 

(Please indicate the appropriate case) 1 

• Priority Program Areas (PPAs): 

BN2 - Nutrition for the benefit of the most vulnerable 

BP1 - Innovation at the service of sustainable 
agricultural production 

BL4 - 

http://intranet.fao.org/fileadmin/templates/faomanual/Projects_NEW/OPERATIONAL_GUIDELINES_AND_RESOURCES/Strategic_Framework/List_of_PPAs_and_SDG_targets_used_in_FPMIS_module.xlsx
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gene banks for plants and livestock, in order to 
strengthen the agricultural productive capacities of 
developing countries, in particular the least 
developed countries 
 

1.5 Strengthen the resilience of the poor and people 
in vulnerable situations and reduce their exposure to 
extreme climatic events and other economic, social 
or environmental shocks and disasters and their 
vulnerability 
 

• National Priority: 

• National strategic development plan 

• Pillar 3: Consolidation of economic growth, 
diversification and transformation of the 
economy 

National Food and Nutrition Security Policy 

Improving the food security of the Congolese 
population 

Improvement of the nutritional situation of 
populations 

 

• Result of the Country Programming Framework: 

Priority area 2: Develop/promote sectors and value 
chains (plant, animal, fisheries) 

Priority area 4: Strengthen the resilience of people's 
livelihoods to food and nutrition insecurity 

• Regional Initiative/Priority Area: 

Classification of environmental and social 
risks 

Low risk Moderate risk High risk 

Equality men and women  GM 0 GM 1 GM 2    

Total budget: USD 6 million 
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December 2019. Although FAO quickly initiated the preparation of the project in February / March 
2020, the process has de facto slowed down for almost 2 years, largely due to the difficulties of 
institutional anchoring of RENUGL's investment components in an ongoing project financed by the 
World Bank. 

The RENUGL aims to sustainably improve the nutrition and resilience of the most vulnerable 
populations in the South Kivu ʹ Tanganyika corridor, considerably affected by conflicts and 
insecurity, making the population of these two provinces particularly fragile and afflicted by 
malnutrition. The objective will be achieved by improving social cohesion and the autonomy of the 
population groups, developing nutrition-sensitive agriculture activities and strengthening livelihoods 
and entrepreneurship. RENUGL-TA (technical assistance) is designed as a capacity building project to 
improve resilience to conflicts and other shocks, as well as to improve nutrition, especially for women 
and children. Planned for a period of 4 and a half years, its goal is to invest in the medium and long 
term in social, human, productive and entrepreneurial capital based on the FAO approach of 
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thematic experts) as well as in South Kivu and Tanganyika to implement the three components, for 
which intervention methodologies have already been developed, which 
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NSDP National Strategic Development Plan 

OED Office of Evaluation 

PCU Project Coordination Unit 

PO Producer Organization 

PPA Program Priority Area 

PRONANUT National Nutrition Programme 

RENUGL Resilience and Nutrition in the Great Lakes Region 

RES Regional Evaluation Specialist 

SDGs Sustainable Development Goal 

SE Supervising Entity 

SSADR Sector Strategy for Agriculture and Rural Development  

TA Technical assistance 
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SECTION 1 ʹ RELEVANCE 

1.1 Alignment and strategic adjustment 

 

1.1.1 Alignment with the Democratic Republic of Congo (DRC) Strategic Framework 

 

The project will be aligned with the policies and strategies that the DRC has developed at four levels. 

 

First, in order to respond to its many challenges, the DRC has developed a unifying multi-sectoral plan 

integrating the national prospective study, the national sectoral strategies and policies as well as the 



https://www.fao.org/3/cb8157fr/cb8157fr.pdf
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With regard to BN (eradicate hunger, achieve food security and improve nutrition in all its forms, 
including by promoting nutritious foods and increasing access to healthy diets), the project will 
contribute to the priority area of the BN2 programme (nutrition for the benefit of the most 
vulnerable)
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growth, agricultural development, capturing the demographic dividend, social protection and 

sustainable management of natural resources. 

 

1.1.3.1 Contribution to Country Outcome 

FAO is co-lead with the World food Programme (WFP) of axis 2 of the UNSDCF entitled “Inclusive 
economic growth, agricultural development, capture of the demographic dividend, social protection 
and sustainable management of natural resources”. One of the targeted effects is that by 2024, the 
Congolese populations will enjoy sustainable inclusive economic growth driven by agricultural 
transformation, economic diversification open to innovations and the promotion of entrepreneurship 
among young people and women. This is in line with the NSDP. Furthermore, within the framework of 
PDL-145T, this project will contribute to component 2 relating to the promotion of the development 
of local economies and local value chains. 

1.1.3.2 Contribution to CPF Output(s) 

The project will contribute to the development of food systems in the two provinces by building on 
the achievements of past and ongoing projects, in particular in synergy with the resilience and nutrition 
projects funded respectively by Germany and Switzerland. It will help boost the adoption of good 
agricultural and nutritional practices through FFS and other demonstrations. 

 

1.1.4 Expected results 

This project (RENUGL-TA) is part of a larger project constituted by the RENUGL project as a whole (for 
a total amount of 15 million US dollars) of which the part implemented by the Government (RENUGL 
investment components) is itself integrated into a larger programme, the Multi-sector nutrition and 
health programme (MNHP). It is therefore all of these interventions that will contribute to the impacts 
and results (outcome) below. In other words, the contribution of this project to the impacts and the 
achievement of high-level results (outcomes) require complementary interventions within the 
framework of RENUGL-INV and the MNHP. 

However,  the outputs below are directly attributable to the specific activities of this project. 

As provided in the GAFSP rules, the logical framework reflecting the results chain (Annex I) is aligned 
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• Identification and selection of implementing partners through an open process and based on the 

assessment of past activities of some of them in the project area and/or their past experiences 

with FAO ; 

• The preparation of terms of reference leading to the signing of letters of agreement (LoA) with 

these partners for the implementation of interventions; 

• The use and revitalization of the existing DC network in the two provinces (South Kivu has some 

170 DCs while Tanganyika has 260) in order to sensitize the target communities, their leaders and 

their members (men, women, young , indigenous populations, internally displaced persons (IDPs), 

refugees, etc.) to the benefit of DCs; 

• The training by the FAO team of the staff of the implementing partners on the DC approach 

adopted by the project; 

• Support for the training of DCs (400 are planned under this project plus 600 under the MNHP) by 

the partners according to the terms of the mandate, under the direction and supervision of the 

FAO; 

• The identification and development by FAO, and the implementation by partners of specific 

training concerning various social aspects of communities such as the empowerment of women, 

conflict resolution, social cohesion, nutrition, and certain aspects of health, hygiene and sanitation, 

etc.; 

• Particular emphasis will be placed on aspects related to nutrition for which DCs (and FFS-see 

below) will be preferred channels: healthy and diversified diets, consumption habits and taboos, 

diversification of production, cooking demonstrations, nutritional education; 

• The identification, selection and signing of a memorandum of understanding (MoU) with a partner 

for the selection and establishment of a network of community radios intended for the exchange 

of experience and knowledge between the different communities and their DCs; 

• Purchase and distribution of equipment necessary for the operation of community radios: solar 

radios, reporting kits, memory cards, videos and radios; 

• 
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process agricultural products on site and supply the local market. There is a need to adopt and promote 
a market-oriented approach that places the private sector at the center of actions to offer more 
opportunities to the different actors in the value chains. 

The activities of this component will be carried out in synergy with the activities of components 1 and 
2 and will be based on the VSLAs. The business opportunities that will be identified along the various 
value chains will serve as a base for the actors who will be supported by the project to position 
themselves. Particular attention should also be paid to the principles of profitability of activities and 
sustainability of interventions. 

It should be noted on the other hand that the majority of small agricultural actors in the DRC and in 

particular women do not have access to the necessary resources such as financial services to develop 

their activities. Financial institutions often do little or nothing to serve small producers and rural 

communities due to high transaction costs and high risks. Village Savings and Loans Associations 

(VSLAs) are therefore an alternative to this situation and aim to respond to the unmet needs of the 

rural poor. The project will build on the experience of FAO which, in collaboration with its partners, 

has set up more than 2000 VSLAs over the past five years in the DRC in order to empower communities 

to build social capital, technical and financial support for increased resilience in the face of the 

multifaceted challenges they confront. FAO TA will help to develop and/or consolidate existing VSLAs 

in the 2 provinces through technical and organizational support, assistance in their legal recognition, 

and  strengthening the financial base through existing technologies including mobile money thanks to 

the IDEA platform for example. This mechanism will contribute to improving the financing of small 

family and collective enterprises. 

 

The main activities or groups of activities envisaged are as follows: 

 

• The mobilization of the FAO team supporting the VSLAs in the country who will take charge of 

the management of these activities; 

• The identification and selection of implementing partners during an open process and based 

on the ere
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• Implementation of a baseline study to identify existing business opportunities in order to 
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(FFS approaches, VSLAs, DC, etc.). While the skills of public institutions were limited in terms of 

community approaches, FAO has gradually supported these structures to understand these 

community approaches, making it possible today to have resources already operational in South Kivu 

and Tanganyika. 

FAO will build on the implementation, in collaboration with national and international partners (such 

as WFP and UNICEF) over the past ten years of projects in the country: i) Food Security Actions Project, 

Information , Nutrition and Environment in Sankuru – SAINES; ii) Project Support to value chains and 

the livelihoods of small agricultural producers to promote peace and stabilization in the provinces of 

North and South Kivu; iii) Aid and food production project and improvement of the resilience of 

displaced/returned households, families of malnourished children and host families victims of armed 

and inter-community conflicts in Greater Kasai; iv) Integrated approach to combat chronic malnutrition 

in South Kivu, Bunyakiri Health Zone; (v) Integrated Great Lakes Growth Project; and vi) Strengthening 

the socio-economic resilience of small producers and vulnerable populations in the DRC. 

Finally, the FAO recently signed an agreement with the World Bank (RENUGL investment SE) for the 

implementation of certain activities complementary to those proposed in this project within the 

framework of the MNHP, which was chosen by the World Bank and the Government as a vehicle for 

the investment side of RENUGL. This gives an additional mandate to the FAO, which will thus be able 

to better coordinate these different types of interventions more effectively. 

 

1.2 Context Analysis 



22 

levels (IPC Phase 4) In addition, 48 million people are moderately food insecure (IPC Phase 2) and at 

risk of reverting to Phase 3 or worse. As per the data, 857,000 children and 468,000 women suffer 

from acute malnutrition 10South Kivu and Tanganyika are among the most affected provinces with 

prevalence of severe chronic malnutrition of 48 percent and 41percent respectively (level 4 of the IPC 

classification). This dark description seems contradictory in view of the immense potential available to 

these two territories, particularly in livestock farming, agriculture and fishing with the presence of Lake 

Tanganyika, one of the most rich in fish resources in the world. 

 

The prevalence of chronic malnutrition among children under five remains alarmingly high, which has 

a significant impact on child survival and human capital development. About 42 percent or 6.3 (DRC 

Multiple Indicators Cluster Survey (MICS) 2018), which is the third largest population of stunted 

children in sub-Saharan Africa (after Nigeria and Ethiopia). While the prevalence of stunting has 

declined on the African continent over the past decades, in the DRC it has remained almost stagnant 

over the past twenty years. South Kivu has one of the highest child stunting rates in the world 

(53percent of children under five). 

 

Insufficient availability and access to nutritious foods remains a key barrier to improving nutrition, 

especially in food insecure areas. Nationally, only 8percent of children 6-23 months consume a diet of 

adequate quality and quantity. This is partly due to poor knowledge of nutritious diets for children, 

but another key driver of child malnutrition is insufficient availability and access to nutritious foods. In 

the project areas, this is due to low agricultural productivity and low rural incomes resulting from the 

limited use o



http://intranet.fao.org/fileadmin/templates/faomanual/Projects_NEW/OPERATIONAL_GUIDELINES_AND_RESOURCES/Stakeholder_Engagement/Operational_Guidelines_Stakeholder_Engagement_01.pdf
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on hold 
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in Operation and Benefits Limits 

distribution 
monitoring 

Farmer field schools 
(FFS) 

Farmer field schools provide a framework for 
exchange with the beneficiary populations. 
During these activities, service providers 
receive comments, questions, suggestions, 
recommendations and complaints from 
beneficiaries. It presents a permanent 
framework for public/face-to-face exchanges 
for participants to provide their feedback and 
complaints to FAO staff and its FFS facilitating 
partners. 

 

For fear of stopping the assistance, the 
participants may not provide all the 
complaints, in this case those related to 
the behavior o
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1.2.4.2 Lessons learned 

 
The RENUGL project has benefited enormously from the lessons learned from previous interventions, 
not only from the areas of intervention of the project but from the whole country and even beyond. 
This approach has been adopted since the beginning of the formulation of the proposal submitted to 
the GAFSP. The lessons learned were  leveraged through documentary analysis, consultations with the 
various stakeholders and field visits during the various missions. This is how the lessons learned from 
the different approaches proposed for the project's interventions were optimized. These include, 
among others, the VSLA, FFS, DCs 
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Description/Heading Account 
Original 
budget 
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(iii) 
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to FAO standards; 

• At least four thematic specialists (DC, FFS, VSLA and nutrition) currently posted in Kinshasa 
providing support for the implementation of the three components of the project and who will 
be responsible for the methodological management of interventions and regular support for 
their implementation especially during the initial phase when they will be responsible for 
training implementing partners; 

• The two FAO operations officers currently posted in South Kivu and Tanganyika. 
 
Secondly, the project will have to recruit on a competitive basis the following staff working full time 
for the project: 

• A coordinator (national expert) who will also be in charge of implementing the project in one 
of the two provinces plus an implementation manager (national expert) in the other province. 
They will be responsible for permanently assisting and monitoring the implementing partners 
and coordinating their interventions in their province; 

• An administrative and financial assistant working under the direction of the project 
coordinator; 

• Two drivers attached to the two vehicles stationed in the two provinces. 
 
Third, the project will benefit from the support and supervision of the sub-regional and regional offices 
as well as FAO headquarters, which will be largely financed outside the project budget by GAFSP 
administrative costs: 

• Coordination of technical support for the project and the mobilization of the technical skills of 
the sub-regional, regional and headquarter FAO offices by the LTO based in the sub-regional 
offices; 

• Oversight by CFI responsible for regular monitoring of the various stages, alignment of certain 
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http://www.fao.org/3/a-i4413e.pdf
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the contract of service providers. FAO has recruited an expert in charge of the implementation of 
environmental and social aspects who will be responsible for environmental and social studies and 
monitoring of management measures. To this end, FAO will play a particularly important role in the 
implementation of the following management instruments: the Pesticides Management Plan (PMP); 
the Worker Management Plan (WMP); the Action Plan against Sexual Abuse and Exploitation and 
Sexual Harassment; as well as the project's Stakeholder Engagement Plan (SEP) and Grievance Redress 
Mechanism. These instruments, which describe the proposed mitigation measures for project risk 
management, including the risks associated with the spread of the COVID-19 virus during the 
implementation of activities, as well as the Code of Conduct to respect prohibiting sexual harassment 
and sexual abuse and exploitation in the workplace, will be taken into account by FAO in accordance 
with its environmental and social policies and procedures. 
 

2.6 Monitoring, evaluation and reports (reporting) 

 

2.6.1 Tracking provision 

 
The project will set up an M&E system in accordance with GAFSP requirements and aligned with its 
M&E plan updated at the last meeting of its steering committee in April 2022. It will allow the collection 
and the processing of data and the production of reports on activities and the achievement of 
intermediate results. GAFSP attaches great importance to the establishment of an M&E system to 
report on progress in terms of outputs, results and impact. This system will be developed in order to 
monitor the indicators of a results framework (in the appendix) at two levels according to the GAFSP 
nomenclature: Level 1 (Tier 1) relating to the impact on FNS and income to which the project will 
contribute; level 2 (Tier 2) relating to the direct results attributable to the project. 
 
The monitoring system will be designed to collect the information needed to monitor level 2 indicators 
as well as data on the physical implementation of project activities relating to these level 2 indicators. 
An M&E mechanism will be put in place by the specialist international in charge of M&E based in 
Kinshasa, who, in charge of several projects, is already in place. This expert will be advised by the FAO 
GAFSP Portfolio M&E Officer based at the CFI. Together, they will be responsible for developing an 
M&E manual that defines the modalities and responsibilities for collecting and aggregating information 
and for supporting the implementation of this mechanism during the life of the project. This 
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This evaluation will aim to identify project outcomes, their sustainability and impacts, 
physical/concrete and potential. It also has the aim to indicate future actions necessary to ensure the 
continuation of the processes developed within the project framework. It will be conducted therefore 
in close collaboration with the World Bank, who is the investment SE. In fact, the evaluation should 
capture the project impact on GAFSP indicators of level 1 (FIES, poverty, MDD-W), these being the 
results of the combination of components of the investment and TA projects, and should therefore 
should be evaluated as a project whole. 
 
 

SECTION 3 ʹ SUSTAINABILITY 

3.1 Capacity Development 

 

The role of FAO as a provider of TA to the RENUGL project is essentially a role of capacity building for 

local actors and provincial institutions through the development of CdR. Capacity building activities 

will concern producers, civil society actors, local authorities and technical services, thus making it 

possible to guarantee the presence of skills at the local level after the end of the project. The project 

approach will be to gradually transfer responsibility for community support and nutrition-sensitive 

agriculture activities to provincial and local institutions. This will be done on the basis of an assessment 

of existing capacities, capacity building needs and a capacity building programme including training of 

trainers and mentoring and coaching of partners and beneficiaries. 

The expected effect of these capacity building activities is a return to social cohesion and a return to 

stability in communities through community dialogue allowing the development of collective and 

individual actions for nutrition, resilience and productive investments. Community mobilization, 

nutrition-sensitive agriculture as well as support to the local economy for the emergence of 

entrepreneurship should lead to the reduction of vulnerability, and to longer-term resilience. 

Finally, the private sector will also be strengthened in the development of certain value chains 

supported by the third component intended to bring out small community and individual businesses. 

It is important to build on the commercial relations that agricultural product distribution and 

processing companies have with POs. The project will work in partnership with the FEC in order to 

benefit from two of its main functions, which are: (i) the supervision and capacity building of its 

members in order to create "strong entrepreneurs”; (ii) the promotion of members and their activities 

at fairs or exhibitions.  

3.2 Decent Rural Employment 

 
The project will, under its component 3, contribute to the promotion and creation of decent jobs for 
the populations in the project intervention areas, in particular for young people and women. 
Promotion and support in the creation of businesses and jobs will be done through agricultural product 
production and processing units, income-generating activities in connection with VSLAs, 
economic/income-generating activities for beneficiaries of the project throughout the value chains 
that will be supported by th
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http://www.fao.org/indigenous-peoples/our-pillars/fpic/fr/
http://www.fao.org/indigenous-peoples/our-pillars/fpic/fr/
http://www.fao.org/indigenous-peoples/our-pillars/fpic/fr/
http://www.fao.org/fileadmin/user_upload/faoweb/2018-New/Our_Pillars/FPIC_package_.zip
https://www.ilo.org/dyn/normlex/fr/f?p=NORMLEXPUB:12100:0::NO::P12100_ILO_CODE:C169
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Annex I: Logical Framework Matrix  

 

GAFSP 
Alignment 
Indicator 

Indicators 
Assumptions 

Indicators 
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Tier 2, No 10 
Number of people whose capacities 
have been strengthened 

0 
90 (including 
30percent women) 

Activity monitoring system 
(participation notebooks for 
capacity building events). 

This figure corresponds to the 
beneficiaries of provincial services 
benefiting from the capacity building 
activities of the three components as 
well as the beneficiaries of support for 
the formulation of business plans 
(component 3) 

Tier 2, No 12 
Number of people who received 
nutrition-related services or 
products 

0 
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Number of rural radio programs 
(radio broadcasts, production of 
spots according to themes and 
reports) developed and broadcast 

0 20 
DC database collected by DC 
implementing partners 
supervised by implementers. 

Collaboration with local radio stations is 
made possible. 

Contributes 
to Tier 2, No 
10 (Above) 

Number of local authority staff 
(territorial administrators, 
customary chiefs, local/village chiefs, 
group chiefs or sector chiefs) having 
benefited from capacity building in 
the area of DCs 

0 30 Activity tracking system. 

The hypothesis is to see these local 
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Contributes 
to Tier 2, No 4 
(above) 

Number of FFSs established, 
functional and experimenting with 
new approaches responding to the 
needs identified by members 

0 400 
Database maintained by FFS 
implementing partners 
supervised by implementers 

Members of targeted communities 
have been made aware of the benefits 
of FFSs 

Contributes 
to Tier 2, No1 
(this top) 

Number of FFS members 
disaggregated by gender 

0 

10,000 

(including 
50percent women) 

Database maintained by FFS 
implementing partners 
supervised by implementers 

Assumption: 25 members per FFS 

Contributes 
to Tier 2, No 
10 (Above) 

Number of provincial authority staff 
having benefited from capacity 
building in the area of FFSs 

0 30 
Activity monitoring system 
(training and capacity 
building monitoring book) 

 

Contributes 
to Tier 2, No 
12 (above) 

Number of FFS members who 
received nutrition support (diets, 
production diversification), 
disaggregated by gender 

0 
8000 including 
50percent women 

Database maintained by FFS 
implementing partners 
supervised by implementers 

The assumption is 80percent of FFSs will 
receive this type of support and have an 
average of 25 members 

Tier 2, No 15 

Number of FFSs having received 
services (advice, experimentation) 
strengthening resilience to climate 
change or relating to sustainable 
agricultural practices 

0 240 
Database maintained by FFS 
implementing partners 
supervised by implementers 

The assumption is that 60percent of FFS 
supported by the project will receive 
this type of support or service 

Tier 2 No13 

Number of farmers who are 
members of FFSs having received 
services (advice, experiments) 
strengthening resilience to climate 
change or relating to sustainable 
agricultural practices, disaggregated 
by gender 

0 
6000 including 
50percent women 

Database maintained by FFS 
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Annex II: Stakeholder Engagement Matrix  

1) Stakeholder consultation (Benoist) 

Name of 
stakeholders 

Type of stakeholders Stakeholder Profile Methodology 



https://intranet.fao.org/fileadmin/user_upload/FAO_Communications/dgb/1_dgb12_70.pdf
https://intranet.fao.org/fileadmin/user_upload/FAO_Communications/ac/AC13_27.pdf
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Focal Point Information Aristide Ongone Obame, FAO representative in the DRC 

Detailed contact  Aristide.ongone@fao.org ; tel: 00243813330149  
Explain how the grievance 
mechanism was communicated to 
stakeholders 

The information on the green line will be inserted in the memorandums of understanding. In addition, the authorities and beneficiaries will 
be informed during information and awareness sessions. 

 
3) Disclosure (For moderate risk projects only) 

Means of Disclosure United Nations Green Line 49 15 15; email to focal point 

Disclosure of Information / Shared Document Electronically 

Disclosure dates Of9/1/2022 HAS:12/31/2026 

Venue On the national territory 

Languages) French and local language 

Other information   

Annex III: Work plan18 

The expected duration of implementation is 4 and a half years, including 6 months of preparatory activities including the recruitment of the project 

team, the start-up of the regional offices (office rental, purchase of equipment and vehicles), identification of implementing partners, etc. The 

 

mailto:Aristide.ongone@fao.org
https://intranet.fao.org/fileadmin/user_upload/FAO_Communications/ac/AC_2021-04.pdf
https://intranet.fao.org/fileadmin/user_upload/FAO_Communications/ac/AC_2021-04.pdf
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implementation of the three components will start after 6 months and will last 4 years. It should also be noted that the pace of implementation will 

also be conditioned by the speed of implementation of the investment components of RENUGL by the Government supervised by the World Bank. 

 
No. Designation 

2022 2023 2024 2025 
2026 

 

2027 

 

T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 

1 Approval 
                    

2 Signing of Grant Agreement for technical assistance 
                    

3 
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Annex IV : Budget 

 

Description/Heading Account 
Original 
budget % total 

professional 5011 416.008 6.9% 

GS Salaries 5012 198,342 3.3% 

Consulting 5013 621,568 10.4% 

Contracts 5014 2,382,800 39.7% 

Travel 5021 204,000 3.4% 

Training 5023 740,000 12.3% 

Expendable procurement 5024 268,959 4.5% 

Non-expandable procurement 5025 304,000 5.1% 

TSS 5027 60,000 1.0% 

Evaluation and Reporting Costs ? 51,800 0.9% 

General Operating Expenses 5028 360,000 6.0% 

Subtotal   5,607,477 93.5% 

Indirect Support Cost 5929 392,523 6.5% 

        

TOTAL   6,000,000 100.0% 
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Appendix V : Risk Management 

Section A: Project Risks 

Description of the risk High consequence for the project 
Degree of risk 

Mitigation measure Responsible 
Impact Probability 
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assess quality and 
progress etc.; secure 
performance-related 
payments; 

Lack of clarity regarding 
decentralization 

Provincial and territorial entities are not well 
informed or involved in the project: planning, 
implementation and monitoring of the project - 
resulting in lack of ownership, lack of follow-up, 
weak partnership, risking sustainability of efforts 

Strong Medium Involvement and 
consultation on a 
regular basis/and as 
needed with the 
provincial and territorial 
entities involved in all 
phases of the project 

FAO-PCU 

Business climate, corruption and 
fraud 

Loss of project resources; misaligned and 
inappropriate decisions (eg selection of service 
providers etc.); motivation, trust decreases 
among project stakeholders (PMUs, service 
providers, government partners/departments, 
beneficiaries etc.) 

Medium Medium 
Raising community 
awareness and involving 
civil society; 
implementation of 
fraud risk management 
plans 

FAO-PCU 

Poor quality of inputs and equipment Low/suboptimal impact on production Medium Medium Internal and external 
control mechanisms 
before distribution or 
validation 

FAO-PCU 

Access to territories is difficult Activities are slowed down or suspended; target 
results are not achieved 

Medium Medium The development or 
rehabilitation of 
infrastructure, in 
particular agricultural 
service roads, will 
contribute to facilitating 
access; if necessary, 
examine alternative 
access or activity rentals 

G-RCD ; PCU-FAO 

Spread of the COVID-19 pandemic 
and its impacts 

Delay, suspension, or revisions to project 
activities 

Medium-
Low 

Medium-Low Consider developing a 
COVID mitigation plan, 
including adjusting 
activities as needed 

PCU 
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Pressure on 
local 
ecosystems 
and 
biodiversity 

N / A The project area is 
outside the 
national parks of 
South Kivu 

The project will not be implemented in 
protected areas 

-   

Threat to 
genetic 
resources 

Weak Improved seeds, 
more resistant to 
climate change or 
biofortified, can 
also present 
invasive 
characteristics, 
given their ability 
to adapt to various 
types of soil, water 
and light, for 
example. 

 

 

The varieties introduced will come from 
the national catalog and will be adapted 
to local habits/practices. 

IPCC phytosanitary protocols will be 
applied 

 

Species, variety and 
quantity of improved 
seeds introduced 

Certification by the 
national seed service 
(SENASEM) of the DRC 

Beneficiary satisfaction rate 

SENASEM reports 

 

Impact oin 
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the promotion of 
technologies that 
respect the 
environment 
(integrated 
management of 
production and 
pests. Agro-
ecological 
technologies - 
good agricultural 
practices will be 
integrated into the 
FFS to improve the 
protection of the 
soil and plants in 
this sense 

Involuntary 
displacement 
of 
populations 

N / A There are no direct 
activities such as 
accommodations 
that may result in 
displacement. 

   

Decent work 
impact 

N / A The project is 
expected to 
improve and 
increase the 
creation of decent 
jobs especially for 
young men and 
women – for 
example within 
component 3 
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generating 
entrepreneurial 
activities 

Gender 
impact 

Moderate Risks of unequal 
access, 
discrimination or 
even GBV 
(EAS/HS) resulting 
from the 
implementation of 
VSLA activities 

Strengthening the role of women and 
other marginalized groups in decision-
making bodies 

By means of community DCs and radios, 
sensitization and wide promotion 
including community dialogues on this 
subject, including women's 
empowerment, gender equity - sharing 
of responsibilities etc. youth (men and 
women) 

Number of cases of 
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